

# PROJECT TIMELINE



ENTER START DATE:

8/26/2020

EAP AMBASSADOR Fall 2020

ACTIVITY	START	END	Proposed Activities for final evaluation
Project Starting	8/29/2020	9/7/2020	Introduction to Webpage <a href="http://eapsupportlab.weebly.com">eapsupportlab.weebly.com</a>
Milestone 1	9/8/2020	9/11/2020	Email and PW
Milestone 2	9/9/2020	9/12/2020	Careers and Programs
Milestone 3	9/14/2020	9/23/2019	Testing and other departments
Milestone 4	9/24/2020	9/26/2020	Resume builder

ACTIVITY	START	END	Proposed Activities for final evaluation
Milestone 5	10/4/2020	10/6/2020	Scholarships and F.A. applications
Milestone 6	10/14/2020	10/16/2020	Debates conversational using The New Yorker magazines
Milestone 7	10/24/2020	11/2/2020	Visiting classes Door Decoration for Halloween
Milestone 8	11/3/2020	11/5/2020	Event Book Fair
Milestone 9	11/13/2020	11/15/2020	Video Recording testimonials
Milestone 10	11/23/2020	11/25/2020	Reflection on the EAP Ambassador program
Project End	12/1/2020	12/20/2020	Evaluation and letter of reference with Certificate